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CALIFORMIA . CHANGE ORDER (CO) CO No.: 00038

TITLE: AT&T Utility Infrastructure Design DATE: 03/01/2016
South of Belmont Ave. to Santa
Clara Street

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street, Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

Compensate the Contractor for the design only efforts to prepare, furnish and obtain approval of the Final Relocation
(Civil) Plans for the Excluded Third Parties (AT&T) facilities impacted by the Project that require underground
infrastructures from south of Belmont Avenue to Santa Clara Street in the City of Fresno that were not previously
identified in Change Order No. 00015.

Construction and Scheduling Impacts are to be quantified and provided in a future proposal.

EXTRA WORK AT AGREED LUMP SUM:

For this work, the Contractor will be paid the agreed lump sum of $245,868.06. This lump sum constitutes full
and complete compensation for providing all labor, material, equipment, tools and incidentals, including all
markups by reason of this change.

TIME ADJUSTMENT:
Any delay due to this change order, if determined to be a controlling operation, will be evaluated as a separate schedule
change order applicable only to the Excluded Third Parties (PG&E and AT&T) design and construction work.

. Time
PCO aymant Description Quantity Unit Ur!|t Net Amount  Adij.
ltem Price Days

256.10R1 00001 AT&T Utility Infrastructure Degign 1.0 Ls $245,868.06  $245,868.06 0

South of Belmont Ave. to Santa Clara Street
Total: $245,868.06
Contractor California High Speed Rail Authority
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Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty
of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Qrder is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certlficatlon(s)

Attached as oM v [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contempiated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptangce by
Signature ) Date
Jim Laing - Project Manager/Director /
2/2/16
[4 / /
Call ia ngh pegd il Authority
S%bnﬁtted\by [/
Signafure Date
John C. Lee - D-B Oversight Manager .M./é
Rgtommended by
ignature Date
Approval by
Signatur, ~ Date
N Hugo Mejia - Design & Construction Manager
4@0% 2/ 7//6
L U T 0
Contractor California High Speed Rail Authority
Acceptance by Submitted by Recommended by Approved by
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